

## ENGINEERING CHANGE NOTICE

Date: 02.03.05		ECN #: 427			
Project No.: D119-675		Created By: <del>##</del>	Checked By: <del>CP</del>		
Project Name: A119 STEPS		Approved By: <del>##</del> (proj. manager)	Approved By: N/A (management if req'd)		
Description of Change: RELEASE DSI 9214 REV. B (TO CLARIFY THAT IS ACCEPTABLE TO INSTALL DART STEPS AND LEAVE ON AGUSTA STEPS)					
Notification/Acceptance	Affected	Authorization			
QA	✓	DISCUSSION BETWEEN JB/DS/LRM (AGUSTA) LEFT OFF DSI 9214 REV. A BY MISTAKE			
Production	N/A				
Planning	N/A				
Marketing	✓				
Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Update Blue File (Engineering)	✓		CP	02.03.05	02.03.06 CP
Update Pink File (Eng + Mktg)	✓		DS	02.03.05	02.03.06 CP
Update D-Part Master Binder		✓			
Update Grey Project Binder	✓		DS	02.03.05	02.03.06 <del>##</del>
Update DEO Binder	✓		DS	02.03.05	02.03.06 <del>##</del>
Update Master Document List		✓			
Update Drawing Approval Record		✓			
Update Change Record Form		✓			
Move Electronic File	✓		DS	02.03.05	02.03.05 <del>##</del>
Notify TCA of Change		✓			
Notify FAA of Change		✓			
Update QSI 021		✓			
Update QSI 036		✓			
Scan & Email to Barbados	✓		CP	02.03.05	ASAP CP
Notes: - ADD A COPY OF THIS DSI TO ALL FUTURE D119-675-011/-02 KITS - KITS IN STOCK WILL BE OK WITH REV A					